
January 2024 February 2024 March 2024 April 2024
Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat

1 2 3 4 5 6 1 2 3 1 2 1 2 3 4 5 6

7 8 9 10 11 12 13 4 5 6 7 8 9 10 3 4 5 6 7 8 9 7 8 9 10 11 12 13

14 15 16 17 18 19 20 11 12 13 14 15 16 17 10 11 12 13 14 15 16 14 15 16 17 18 19 20

21 22 23 24 25 26 27 18 19 20 21 22 23 24 17 18 19 20 21 22 23 21 22 23 24 25 26 27

28 29 30 31 25 26 27 28 29 24 25 26 27 28 29 30 28 29 30

31

May 2024 June 2024 July 2024 August 2024
Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat

1 2 3 4 1 1 2 3 4 5 6 1 2 3

5 6 7 8 9 10 11 2 3 4 5 6 7 8 7 8 9 10 11 12 13 4 5 6 7 8 9 10

12 13 14 15 16 17 18 9 10 11 12 13 14 15 14 15 16 17 18 19 20 11 12 13 14 15 16 17

19 20 21 22 23 24 25 16 17 18 19 20 21 22 21 22 23 24 25 26 27 18 19 20 21 22 23 24

26 27 28 29 30 31 23 24 25 26 27 28 29 28 29 30 31 25 26 27 28 29 30 31

30

September 2024 October 2024 November 2024 December 2024
Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat Sun Mon Tue Wed Thu Fri Sat

1 2 3 4 5 6 7 1 2 3 4 5 1 2 1 2 3 4 5 6 7

8 9 10 11 12 13 14 6 7 8 9 10 11 12 3 4 5 6 7 8 9 8 9 10 11 12 13 14

15 16 17 18 19 20 21 13 14 15 16 17 18 19 10 11 12 13 14 15 16 15 16 17 18 19 20 21

22 23 24 25 26 27 28 20 21 22 23 24 25 26 17 18 19 20 21 22 23 22 23 24 25 26 27 28

29 30 27 28 29 30 31 24 25 26 27 28 29 30 29 30 31

172  dias 43  dias 14  dias 67  dias 2  dias 68  dias 366  dias
47.0  % 11.7  % 3.8  % 18.3  % 0.5  % 18.6  % 100.0  %

SIRIUS OPERATION SCHEDULE  2024

Beam for 
Beamlines Machine Study Acelerator Startup

Installation. 
Tunnel open

RAD tests 
Tunnel closed

Unattended. 
Tunnel closed

[--------------------------------- RAU -------------------------------]

[------------------------------- ER2LS ------------------------------]

v. 25/10/2023

[------------------------------- ER2LS ------------------------------]


